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DATE: March 1, 2002

TO: RHIC E-Coolers

FROM: Ady Hershcovitch

SUBJECT: Minutes of the March 1, 2002 Meeting

Present: Ilan Ben-Zvi, Ady Hershcovitch, Michael Iarocci, Jorg Kewisch, W
Stephen Peggs, Triveni Srinivasan-Rao, Thomas Roser, Vitaly Yakimenko.

Topics discussed: 939 Setup, Simulation & Calculations, RF Cavities.

939 Setup: Mike described the cryogenic system needed for the test setup 
SCRF gun below the Lambda point. First the required components were des
by presentations of cost estimate and schedule. The total estimated cost is $1
total (burdened) of $73 k is for helium recovery. Cost of piping, from 939 
and $46 k is needed to upgrade the 902 helium recovery system. Mike sho
that started on February 13th, 2002 with an estimated completion date of June

Based on the estimated schedule, concern was raised regarding the May tar
start of the SCRF gun operation. Therefore, priority will be given to tasks th
enable gun operation. The schedule is based on the use of two technicians. 
people, the schedule can be reduced. The high price for helium recovery 
regarding its worth. The upgrade of the recovery system in 902 is ne
continuous operation with reduced personnel. Originally, the 902 helium r
was operated by a large number of technicians. When personnel was reduced
plagued by many interruptions. In an answer to Ilan’s question, the upgra
handle continuous operation.

To increase operation time, Mike is working on a trickle feed liquid helium s
save an hour (needed for refilling) every three hours. However, Thomas po
filling is very efficient.

In addition to cryogenics, the issues of safety review and beam stop for the S
were also discussed. Mike will perform the ODH calculation, and Triveni w
drawings to design for a system description. Triveni answered Ilan’s q
regarding a beam stop: AES will provide a low current beam stop.
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Simulation & Calculations: before Mike’s presentation, there was a discussion about
simulation. Complete end-to-end simulations are needed before engineering design can be
finalized. Ilan suggested iterating engineering design with simulation.

Jorg reported that the latest lattice calculations reveal that a design that incorporates
flexibility would not fit in physically. Using off-the-shelf electromagnets will result in a
more compact design that fits in very well, and might be cheaper. The reason is that the
available permanent magnets have a field of 1.4 KG while it is easy to fabricate 8 KG
electromagnets (it’s possible to make them as high as 15 KG).

RF Cavities: in a previous meeting Satoshi was given parameters of the RF Cavities, which
are basically the same as those covered in the January 18th, 2002 meeting, for the purpose of
starting the ordering process from DESY. After this meeting, Ilan e-mailed Satoshi, that
during the EIC Accelerator Workshop he got some new information that affected one of the
numbers. The coupling probe should be of a strength to match a 2.5 kW RF drive at 20
MV/m gradient (not the 1 kW number provided earlier).


	DATE:March 1, 2002
	FROM:Ady Hershcovitch

